



BUILD SESSION · STATUS BRIEF

CC Cockpit × Terax: Tier-1 Steal Shipped

What a four-agent team explored, decided, built, and pushed in the Terax-steal session — and what is still open.

Prepared by the **dev-team** · lead-integrated, Terax-steal track

Goal: Explore Terax (closed-source Tauri AI terminal), compare vs CC Cockpit, decide what to steal, build Tier-1

Process: 4-agent team — product-owner → dev + frontend (parallel) → qa → lead integrate; 2 user approval gates

Constraint: Claude Max single-provider — no multi-model / API-key / cost infra stolen

Outcome: PR #1 — 4 Tier-1 features built, verified, pushed to private GitHub repo

4

FEATURES SHIPPED

12

UNIT TESTS GREEN

2

APPROVAL GATES

#1

PULL REQUEST

4

TEAM AGENTS

SESSION 21–22 JUNE 2026 · FOR INTERNAL USE

At a Glance

Tier-1 steal-list shipped — four features built, verified, and pushed as PR #1.

Whole-UI zoom, disk-persisted layout, per-worktree git badge, and OS dock-badge attention. Backend + frontend gates green, one live smoke confirmed. What remains is manual keystroke checks and a Tier-2 backlog.

4

FEATURES SHIPPED

All four picks are STEAL-tier; nothing multi-provider taken.

12

UNIT TESTS GREEN

gitstatus.rs (7) + persist.rs (5); cargo green.

2

GATES PASSED

Scope approved, QA approved — 0 findings rejected.

#1

PULL REQUEST

Private repo created, branch pushed, PR open.

Steal-list — ranked

1	Whole-UI zoom — $\mathbb{H}\pm$ / $\mathbb{H}0$ + Ctrl-wheel	STEAL
	Highest legibility-per-effort win on a dense terminal grid; ~30 lines + 1 capability perm.	
2	Disk-persisted layout (tabs + names + cwd)	STEAL
	Tab names and order survive reboot / kill-server / self-heal reset; atomic JSON in app_config_dir, schemaVersion added.	
3	Per-worktree git-status badge	STEAL
	Branch + dirty + ahead/behind per tab — the mission is teams over git worktrees, previously invisible.	
4	OS dock-badge + window attention	STEAL
	Fires when a backgrounded agent needs input; reuses existing per-pane needs-input state.	
5	Theme system + “claude” theme	MAYBE
	Tier-2 backlog — cockpit already uses CSS token vars; switcher is a refactor.	
6	Command / search palette	MAYBE
	Tier-2 backlog — overlay precedent exists; fixes thin discoverability.	
7	Snippets (slash-trigger → xterm)	MAYBE
	Tier-2 backlog — value for operators retyping spin-up prompts.	
8	AI-panel dock layout	MAYBE
	Tier-2 backlog — layout shell only; no agent-stream backend exists yet.	

What this brief covers


Over one session, a four-agent team (product-owner, dev, frontend, QA) explored **Terax** — a closed-source Tauri AI terminal — compared it to **CC Cockpit**, decided what was worth stealing, then built and shipped the Tier-1 list. This is the status: what shipped, what was verified, and what is still open.

◆ **BOTTOM LINE**

The single biggest thing Terax does that Cockpit doesn't — multi-provider model infrastructure — is exactly what we must **not** steal (Claude Max = single provider). What's left and worth taking is a tight set of persistence, OS-integration, and UX-polish patterns. **Four STEAL-tier features were built, verified, and pushed as PR #1.**

The four features shipped

#	FEATURE	SCORE	WHAT IT DOES
1	Whole-UI zoom	100	⌘+ / ⌘- / ⌘0 and Ctrl-wheel scale the whole webview; persisted.
2	Disk-persisted layout	100	Tab names, order and cwd survive reboot / kill-server via atomic JSON.
3	Per-worktree git badge	80	Branch + dirty dot + ahead/behind per tab, polled on focus.
4	OS dock-badge attention	64	Dock badge + window bounce when a backgrounded agent needs input.



How it was verified

- **Backend (Rust):** new `gitstatus.rs` + `persist.rs`, **12 unit tests green**; 3 capability permissions added (set-webview-zoom, request-user-attention, set-badge-count). `cargo build` + `cargo test` pass.
- **Frontend (SolidJS):** `ipc` / `keyboard` / `store` / `TabBar` / `styles` wired; `tsc --noEmit` and `vite build` both exit 0.

- **Live smoke:** the running binary's strings show all new commands + capabilities compiled in; the git badge renders live in a tab chip; `layout.json` is written at runtime with the expected schema.

✓ **PROCESS DISCIPLINE**

Two user approval gates (scope, then QA shortlist) were honoured before any code was written. QA rejected nothing and the baseline stayed green. The recommendation deliberately rests on cockpit-need + feasibility, so it holds regardless of exactly how Terax implements each feature.

What's left

▲ **OPEN ITEMS — NONE BLOCKING**

- **Manual keystroke smoke** — ⌘-zoom visual scale, restart → tab-name restore, and the dock badge on needs-input are wired and compiled but not yet keystroke-observed (live team sessions were in the panes).
- **Add a `.gitignore`** to the freshly published repo.
- **Pre-existing `templates` test failure** — reproduces before this work; belongs to the P3 templates owner, not this change.
- **Tier-2 backlog (MAYBE):** theme system, command palette, snippets, AI-panel dock layout.
- **Merge PR #1.**

Recommended next step

Run the three manual keystroke checks against a throwaway tab, add the `.gitignore`, then merge PR #1. The Tier-2 backlog can be picked up feature-by-feature, each cheap and on-mission, whenever there's appetite.